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ou Description f Original 1AG Revised Extension | Extension Deliverable
# Due Date Due Date Request Approved Submitted
1 |Complete IM/IRA Construction (treatment plant) L 2-Mar-92 2-Mar-92
1 |Complete IM/IRA Construction (French drain) 2-Mar-92 13-Apr-92| 19-Feb-92 2-Mar-92 13-Apr-92
1 |Submit Draft Phase |l RFY/RI Report 30-Jul-92 28-0Oct-92]  21-May-92 30-Jun-92 28-Oct-92|
1~ |submit Final Phase Il RFI/RI Report 4-Jan-93 15-Nov-93|  19-Mar-93 2-Apr-83 .
1 |submit Draft CMS/FS Report 31-Mar-93 2-Apr-94| 19-Mar-93 2-Apr-93 ]
1 |Submit Final CMS/FS Report 27-Sep-93 2.0ct-94] 19-Mar-93 2-Apr-93
1 |Submit Draft PP 27-Sep-93 23-Dec-93 1-Dec-92
1 |Submit Final PP 4-Jan-94
1 |Submit Responsiveness Summary 6-May-94
1 |submit Final Responsiveness Summary . 3-Aug-94
1 |submit Draft CAD/ROD 3-Aug-94
> |Submit Draft Treatability Test Report (Phase | GAC) Added 1-Apr-92 31-Mar-82
2 |Complete IM/IIRA Construction (Rads Removal System) 30-Sep-91 24-Apr-92 24-Apr-92
2 |Begin Field Treatability Testing (Rads Removal System) 30-0ct-91 27-Apr-92 27-Apr-92
2 |Submit Final Treatability Test Report (Phase 1 GAC) Added 2-Jun-92 2-Jun-92
2 |Submit Subsurface Final Responsiveness Summary and IM/IRAP/EA Added 20-Aug-92 20-Aug-92
5 |Submit Subsurface Site 1 Draft Test Plan Added 29-0Oct-92 29-0ct-92
5> |Submit Subsurtace Site 1 Final Test Plan Added 12-Jan-93 12-Jan-93
2 |Submit Draft Phase || RFV/RI Report 12-Mar-93
o |submit Draft Treatability Test Report (RRS) 1-Apr-92 18-May-93
5 |Submit Final Treatability Test Report (Rads Removal System) Added 13-Jul-93
2 |Submit Final Phase II RF/RI Report 9-Aug-93
2 |Submit Draft CMS/FS Report 4-Nov-93
o |submit Final CMS/FS Report 10-May-94
2 |Submit Draft PP 10-May-94
2 |Submit Final PP 9-Aug-94
3 |Submit Final Phase | RFVRI Work Plan 11-0¢t-91 §-Dec-91] 11-Feb-91 28-Feb-91 6-Dec-91
3 |Submit Draft Phase | RFVRI Report 16-Jul-93
3 |Submit Final Phase | RFVRI Report 13-Dec-93
4 | Submit Final Phase | RFVRI Work Plan 26-Nov-91 26-Nov-91
4 |Submit Draft Phase | RFI/RI Report 21-May-93
4 |Submit Final Phase | RFV/RI Report 18-0Oct-93
4 |Submit Draft Phase | Proposed IM/IRA Dacision Document 14-Apr-94
4 |Submit Draft Phase Il RFVRI Work Plan 22-Apr-94
4 |Submit Phase | Proposed IM/IRA Decision Document 12-Sep-94
4 |Submit Final Phase Il RFV/RI Work Plan 19-Sep-94
5 |Submit Draft Phase | RFI/RI Report 30-Nov-93
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5 |Submit Final Phase | RFV/RI Report 3-May-94

6 |Submit Draft Phase | RFI/RI Report 4-Aug-93

6 | Submit Final Phase | RFI/RI Report 7-Jan-94

7 |Submit Draft Phase | RFI/RI Report 12-Oct-93

7 Submit Final Phase | BFI/RI Report 16-Mar-94

7 |Submit Draft Phase Il RFVRI Work Plan 13-Sap-94

8 |Submit Draft Phase | RFI/RI Work Plan 1-May-92 1-May-92
8 |Submit Final Phase | RFVRI Work Plan 28-Sep-92 1-Dec-92] 11-Sep-92| 16-Sep-92 1-Dec-92
8 |Submit Draft Phase | RFI/RI Report 14-Feb-94

8 |Submit Final Phase | RFI/RI Report 12-Jul-94

g |Submit Final Phase | RFVRI Work Plan 26-Nov-91 26-Nov-91
9 |Submit Draft Phase | RFI/RI Report 11-Apr-94

9 |Submit Final Phase | RFVRI Report 6-Sep-94

10 |Submit Draft Phase | RFI/RI Work Plan 27-Nov-91 26-Nov-91
10 |Submit Final Phase | RFVRI Work Plan 1-May-92 1-May-92
10 |Submit Draft Phase | RFY/RI Report 25-Aug-94

11 |Submit Final Phase | RFVRI Work Plan 2-Jan-92 2-Jan-92
11 |Submit Draft Phase | RFV/RI Report 20-Sep-94

12 |Submit Draft Phase | RFI/R] Work Plan 8-May-92 8-May-92
12 |Ssubmit Final Phase | RFVR! Work Plan 5-Oct-92 5-Oct-92]
12 |Submit Draft Phase 1 RFI/RI Report 20-Apr-94

12 |Submit Final Phase | RFI/RI Report 15-Sep-94

13 |Submit Draft Phase | RFI/RI Work Plan 15-May-92 15-May-92
13 |Submit Final Phase | RFVRI Work Plan 12-Oct-92 8-Oct-92
13 |Submit Draft Phase | RFI/RI Report 8-Aug-94 .
14 |Submit Draft Phase | RFI/RI Work Plan 22-May-92 26-Jun-92 26-Jun-92
14 |Submit Final Phase | RFVRI Work Plan 19-Oct-92 19-Oct-92
15 |Submit Draft Phase | RFVRI Work Plan 1-Jun-92 27-May-92
15 |(Submit Final Phase | RFVRI Work Plan 26-Oct-92 26-0c1-92
15 |Submit Draft Phase | RFV/R{ Report 1-Aug-94

16 |Submit Draft No Further Action Justification Document 4-Mar-92 4-Mar-92
16 |Submit Final No Further Action Justification Document 30-Jul-92 30-Jul-92
SW |Submit Responsiveness Summary on PPCD 26-Jun-91 25-Nov-91 25-Nov-91
SW |Submit Draft Historical Release Report 8-Jan-92 8-Jan-92
SW |Submit Responsiveness Summary Discharge Limits for Radionuclides 17-Dec-91 30-Jan-92 30-Jan-92
S9W |Submit Final Historical Release Report 3-Jun-92 3-Jun-92
SW |Submit Annual Treatability Study Report Added 8-Mar-93 8-Mar-93
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Non-IAG External Milesones

1 |Techn Memo #10 to CDH/EPA 26-Jan-93 10-Mar-93
1 |Tech Memo #11 to CDH/EPA 13-Apr-93

2 |Surficial Soll Sampling Tech Memo 8-Jan-93 8-Jan-93
2 |Draft Exposure Tech Memo 15-Jan-93 15-Jan-93
2  |Draft Modeling Tech Memo 15-Jan-93 15-Jan-93
2 |Draft COC Tech Memo 4-Jun-93

2  |Draft Toxicity Tech Memo 24-Jun-93

3 |Containment Tech Memo to Agency 28-Jun-93

3 |HHRA Tech Memo to Agency 10-Aug-93

4  |Engineering Evaluation Tech Memo 15-Mar-93 15-Mar-93
5 |Surface Water and Sediment Sampling Tech Memo 30-Nov-92 13-Oct-92
6 |HHRA Exposure Tech Memo 1-Jui-83

6 |HHRA Modeling Tech Memo 1-Jul-93

6 |HHRA Contaminant of Concern Tech Memo 15-Sep-93

6 |HHRA Toxicity Factors Tech Memo 15-Sep-93

7 |Draft Tech Memo 1,2 19-Feb-93 29-Jan-93
g9 |Draft Tech Memo 1 13-Sep-93

SW |Draft Report of Pondcrete Evaluation 2-Aug-93

SW |Progress Report(Absorp. T.S.) 16-Aug-93

SW |Treatability Study Report from AWC 1-Jun-93

SW |TS Report to DOE (TRU/Clear) 16-Sep-93

SW |Report to DOE on Plasma_Mitr. 30-Sep-93
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